Board Memo

Outbound transport / SA5 / prepared 4 November 2026
Manager: Sander van de Pol / To: Executive Board

1. What we prepared this week

SA5 report, impact map, three-slide presentation, checked research/data and a bounded planning-coordination proposal. Shared company platform remains the agreed design direction; no deployment claimed.

2. What we prepared for another department

For Orderpicking: versioned candidate-departure feasibility request, readiness response and decision limits. Actual sending, receipt and usability acceptance remain unverified. Receiver confirmation: pending.

3. What we need before live operation

Orderpicking: usable readiness interface. Inventory & SCM: required/accepted quantities and keys. Storage: capacity/charging limits. Delivery to consumers: relevant shared constraints. IT: API rights, latency, hosting requirements, quotes and fallback. Board: logged scope/funding decision.

4. Are we blocked?

Desk research and assembly: no. Live pilot: yes, until data definitions, store-level restrictions, interfaces, operational approvals and recovery checks pass. No Non-Delivery Notice or recipient delay is asserted without a dated commitment.

5. Decision requested from the Board

Approve requirements validation and shadow demonstration of provisional trip-agent coordination. Keep purchase, rollout and every actual route/departure change under separate human approval. No spending amount is proposed without quotes.

6. One risk and the next commitment

Shared infrastructure concentrates outage/contention risk, and unresolved timestamp/constraint definitions can mislead the planner. Retain manual TMS continuity. Next: take the payload/policy to the next Data Council/MT discussion, obtain the receiver’s own usability response and record the agreed date. Brightspace deadline/status still to check.